
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 12/01/2014

to 12/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0018

01/09/2015

Contract Location: Time Allowed:

4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE EASTERN CO

 

Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31907     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

04/19/2013

05/03/2013

06/07/2013

06/13/2013

07/08/2013

00/00/0000

00/00/0000

718 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 78.69

565 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,849,099.54

$11,855,991.38

$6,016,889.73

53.17%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

350850-      $12,849,099.54 $11,855,991.38 $6,016,889.73 53.17% $455,600.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 12/01/2014

to 12/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0018

01/09/2015

Project Number: 350850-      EASTERN CONNECTOR - CNST & WIDENING

 

STP00-8042-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,465,767.85 $5,101,287.35 $364,480.50

Non-Participating $1,366,441.96 $1,275,321.83 $91,120.13

Total Earnings $6,832,209.81 $6,376,609.18 $455,600.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,832,209.81 $6,376,609.18 $455,600.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,832,209.81 $6,376,609.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $455,600.63

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 12/01/2014

to 12/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0018

01/09/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .719

 80815.000 .027

STP00-8042-00(006)

 

.746 $2,182.01 $60,287.99

0024 207-0203     FOUND BKFILL MATL, TP II CY  995.860 2,073.565

 38.000 .000

 

 

2,073.565 $.00 $78,795.47

0025 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,200.000 17,294.463

 4.050 .000

 

 

17,294.463 $.00 $70,042.58

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  96,700.000 71,669.080

 14.150 5,872.540

 

 

77,541.620 $83,096.44 $1,097,213.92

0052 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 137.110

TL & H LIME 49.300 .000

temp asph base 25mm

                                                            

137.110 $.00 $6,759.52

0090 441-0104     CONC SIDEWALK, 4 IN SY  24,500.000 3,982.779

 19.500 1,248.889

 

 

5,231.668 $24,353.34 $102,017.53

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  45,200.000 8,871.000

 8.950 10,971.260

 

 

19,842.260 $98,192.78 $177,588.23

0110 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  32,300.000 4,155.000

 8.950 4,008.000

 

 

8,163.000 $35,871.60 $73,058.85

0125 500-3101     CLASS A CONCRETE CY  770.000 1,189.554

 345.000 .000

 

 

1,189.554 $.00 $410,396.13



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 12/01/2014

to 12/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0018

01/09/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 511-1000     BAR REINF STEEL LB  99,680.000 142,008.025

 0.910 .000

 

 

142,008.025 $.00 $129,227.30

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  14,351.000 11,356.950

 21.650 208.000

 

 

11,564.950 $4,503.20 $250,381.17

0150 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  120.000 188.000

 21.650 .000

 

 

188.000 $.00 $4,070.20

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,670.000 5,225.500

 27.750 421.000

 

 

5,646.500 $11,682.75 $156,690.38

0170 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  90.000 99.000

 49.350 .000

 

 

99.000 $.00 $4,885.65

0190 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 1.000

 620.000 1.000

 

 

2.000 $620.00 $1,240.00

0195 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  4.000 5.000

 730.000 .000

 

 

5.000 $.00 $3,650.00

0260 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,800.000 5,837.000

 1.000 .000

 

 

5,837.000 $.00 $5,837.00

0280 668-1100     CATCH BASIN, GP 1 EA  174.000 115.750

 1880.000 3.000

 

 

118.750 $5,640.00 $223,250.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 12/01/2014

to 12/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0018

01/09/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0285 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  125.600 96.300

 110.000 .400

 

 

96.700 $44.00 $10,637.00

0300 668-4300     STORM SEWER MANHOLE, TP 1 EA  13.000 10.500

 1880.000 .500

 

 

11.000 $940.00 $20,680.00

0305 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  40.000 42.330

 110.000 .000

 

 

42.330 $.00 $4,656.30

Category Amount: $267,126.12 $2,891,365.22

Category Number: 0020 PERMANENT EROSION CONTROL

0335 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  2,619.000 1,882.555

 35.000 23.000

 

 

1,905.555 $805.00 $66,694.43

0340 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  151.000 450.638

 55.000 .000

 

 

450.638 $.00 $24,785.09

0345 603-7000     PLASTIC FILTER FABRIC SY  2,770.000 1,921.527

 2.600 23.000

 

 

1,944.527 $59.80 $5,055.77

Category Amount: $864.80 $96,535.29

Category Number: 0030 TEMPORARY EROSION CONTROL

0390 163-0240     MULCH TN  1,070.000 1,352.104

 200.000 .000

 

 

1,352.104 $.00 $270,420.80

0395 163-0300     CONSTRUCTION EXIT EA  2.000 6.000

 2100.000 .000

 

 

6.000 $.00 $12,600.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 12/01/2014

to 12/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0018

01/09/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0399 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  350.000 1,155.000

 14.000 50.000

 

 

1,205.000 $700.00 $16,870.00

0404 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,790.000 1,890.750

 4.150 183.750

 

 

2,074.500 $762.56 $8,609.18

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  39,000.000 20,211.000

 0.650 657.000

 

 

20,868.000 $427.05 $13,564.20

0460 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,625.000 4,172.000

 0.800 80.000

 

 

4,252.000 $64.00 $3,401.60

0466 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1200.000 .000

250+50

 

2.000 $.00 $2,400.00

0496 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 15.000

 400.000 .000

 

 

15.000 $.00 $6,000.00

0501 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  161.000 404.000

 65.000 .000

 

 

404.000 $.00 $26,260.00

0516 167-1500     WATER QUALITY INSPECTIONS MO  22.000 17.000

 500.000 1.000

 

 

18.000 $500.00 $9,000.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 12/01/2014

to 12/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0018

01/09/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0526 171-0030     TEMPORARY SILT FENCE, TYPE C LF  78,000.000 57,794.100

 2.500 843.000

 

 

58,637.100 $2,107.50 $146,592.75

Category Amount: $4,561.11 $515,718.53

Category Number: 0010 ROADWAY

057 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 138.960

MATL & H LIME 57.850 .000

temp asph topping

                                                            

138.960 $.00 $8,038.84

Category Amount: $0.00 $8,038.84

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

0696 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .200

 306000.000 .500

1

 

.700 $153,000.00 $214,200.00

0711 511-1000     BAR REINF STEEL LB  9,481.000 10,435.000

 0.800 .000

 

 

10,435.000 $.00 $8,348.00

0716 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .300

 71300.000 .400

1

 

.700 $28,520.00 $49,910.00

0741 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,560.000 3,158.960

 48.000 .000

 

 

3,158.960 $.00 $151,630.08

0746 603-7000     PLASTIC FILTER FABRIC SY  2,560.000 2,692.293

 4.000 .000

 

 

2,692.293 $.00 $10,769.17

Category Amount: $181,520.00 $434,857.25



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 12/01/2014

to 12/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0018

01/09/2015

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0771 158-1000     TRAINING HOURS HR  4,000.000 .000

 0.800 1,910.750

 

 

1,910.750 $1,528.60 $1,528.60

9050 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  .000 1,729.000

 16.500 .000

Between stations 142+00 and 144+00 CL

                                                            

1,729.000 $.00 $28,528.50

Category Amount: $1,528.60 $30,057.10

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

9061 520-2216     PILING, PSC, 16 IN SQ LF  .000 85.000

 35.438 .000

piling cut off @ 75% of contract price

                                                            

85.000 $.00 $3,012.23

Category Amount: $0.00 $3,012.23

Project Total Amount: $455,600.63 $6,832,209.81


